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Current State
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Miles Type

Pedestrian Fence (PF)

Vehicle Fence (VF) 

1,954 Total Miles along the SW Border

 There is a total of  miles of fencing on the southwest border (more than  of the border). The 
majority of this fencing—more than --was constructed by CBP between 2007 and 2008 in 
accordance with a very ambitious deadline established by Congress.

 Many of the team that were part of this program will join the Wall Program
• Internal to CBP to include OFAM, Office of Chief Counsel, Office of Public Affairs, and Office of 

Acquisition
• Interagency partners to include the U.S. Army Corps of Engineers (USACE), the Department of 

Justice (DOJ), Department of Interior (DOI) and Department of State’s International Boundary and 
Water Commission (IBWC) – building on the expertise as well as the lessons learned

Current State

CBP has the know-how and technical expertise to execute 
wall construction
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Lessons Learned
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Discipline Lesson Learned Wall Program Application

Acquisition Delay in RFI release delayed 
development of appropriate 
acquisition vehicles

Immediate focus on RFI with USACE.  RFI was released 
on 2/2/2017, this will expedite the acquisition planning 
process

Acquisition Bulk steel buy will expedite 
delivery of required steel  

Environ-
mental

Delaying decision to invoke the 
Secretary’s waiver under IIRIRA 
negatively impacts the 
construction schedule  

 
 
 

 

Real 
Estate

DHS’s delayed decision to pursue 
condemnation where necessary 
delayed progress

 

 Throughout the Pedestrian Fence (PF) 225, PF 70 and Vehicle Fence (VF) 300 Programs, CBP, USACE, 
DOJ, DOI and IBWC worked collaboratively to identify lessons learned to be applied to future programs 

 Below are some of the sample lessons that will be leveraged in the execution of a Wall Program
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Wall Expedited Strategies

1/ 6/30 9/30 12/31

-

- Approx.
- Const. Start:
- Const. End: 
- UNFUNDED
- Required by 3/1/17
- Overseen by USACE  

8(A)

- Approx.
- Const. Start: 
- Const. End: 
- UNFUNDED
- Required by 3/1/17
- Overseen by CBP

RAPID RESPONSE

- Approx. 
- Const. Start: 
- Const. End:
- UNFUNDED
- equired by 3/1/17
- Risk:  

- Overseen by USACE

PHASE IA 
l

- Approx. 
- Const. Start:  

 only 
approx. )

- Const. End:   

- UNFUNDED
- Required by 5/1/17
- Overseen by USACE

6

4/1
8/1 10/31

Total  ROM estimated cost: 

Total potential miles completed by 12/31:   
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 CBP is leveraging multiple methods to pursue innovative acquisition solutions to expedite 
wall construction schedules including direct engagement with vendors, alternate service 
providers (e.g. NAVFAC, AFCEC), requests for information (RFIs), etc. 
 Strategies to date include: 

Acquisition Options – Estimated

7

Expedited Acquisition Options

Strategy Miles New or 
Replacement 

Construction 
Award Date Real Estate Environmental Construction 

Starts
8(a) (Small 
Business)

New Wall, 
Replacing VF Complete

Mod to 
NACO Replacement Complete

Rapid 
Response Replacement Complete

Suite of Acquisition Options 

MATOC
Phase IA

New Wall

Phase IA 
Remainder New Wall TBD TBD Feb-17 TBD

Phase 2 New and 
Replacement TBD TBD TBD TBD
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 Wall execution is a collaborative program with key personnel across the enterprise. 
CBP is confident that although additional staffing resources will be required as 
the operation grows, we are sufficiently staffed to initiate execution of this high-
priority program.
 Subject matter experts at USACE are involved that have a deep understanding of the 

program and had involvement with prior fence programs

Proposed PMO Staffing
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Proposed Wall Program Staffing*

Entity OFAM USBP OCC Acquisition OPA USACE DOJ Total 

Current 
Onboard TBD TBD TBD TBD

Desired
Onboard TBD TBD TBD TBD

Total TBD TBD TBD TBD

*Includes all FTEs (government employees and contract staff)
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Funding Requirements Timeline
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Amount Date Needed Purpose

– 2 

8(A) Option 

Rapid Response

Phase IA

TOTAL 
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Key Environmental Milestones –
Pre-Phase I and Phase I
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Activity Status Anticipated 
Start

Anticipated
Completion 

Waiver Development & Issuance In progress 

Waiver Challenge Period Pending

Procure Environmental Contracts In progress

Outreach (public and land managers) Planning in 
progress 

Conduct Environmental Surveys Planning in 
progress 

Prepare draft Biological and Cultural Reports Planning in 
progress  

Finalize Biological and Cultural Reports Pending

Prepare draft Environmental Stewardship 
Report

Pending

Finalize Environmental Stewardship Report Pending 
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Key Real Estate Milestones –
Pre-Phase I and Phase I 
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Activity Fence Swath Access Road Staging Area Milestone

Pre-Phase 1 
Fence 
Replacement 

•
  

  
•  

•  
 

•

 
•  

 

•  

 
 

 

•
 
 

•  
 

Phase 1 
New 
Construction

• •

 
 

•  

 

•  
 
 

 
 
 

•
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Risks
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

  

  



  
 

 Construction on the 
  
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Questions?
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Back Up
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Example Phase 1A Project Schedule
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